
Apr 1, 2019 thru Jun 30, 2019 
Performance Report
Grant Number:
B-10-MF-44-0002

Grantee Name:
Warwick, RI

LOCCS Authorized Amount:
$2,787,697.00

Estimated PI/RL Funds:
$20,000.00

Total Budget:
$2,807,697.00

Grant Status:
Active

QPR Contact:
Michael Casper 

Obligation Date:

Award Date:
11/10/2010

Contract End Date:

Reviewed By HUD:
Reviewed and Approved 

Disasters: 
Declaration Number

FEMA-1894-RI

Disaster Damage:

Recovery Needs:

Public Comment:

Supporting Documents

None

Overall This Report 
Period

To Date

Total Projected Budget from All Sources N/A 2,789,297



Total Budget 0 2,789,297

Total Obligated $0.00 $2,789,297.00

Total Funds Drawdown $37,409.20 $1,676,112.19

        Program Funds Drawdown $37,409.20 $1,676,112.19

        Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $1,179,328.00

Progress Toward Required Numeric Targets
Requirement Target Actual

Overall Benefit Percentage (Projected): 4.06%

Overall Benefit Percentage (Actual): 7.36%

Minimum Non-Federal Match $0 $1,179,328

Limit on Public Services $418,154.55 $0

Limit on Admin/Planning $278,769.7 $370,327.22

Limit on Admin $0 $26,927.22

Most Impacted and Distressed Threshold 
(Projected):

$0.00 $0.00

Overall Progress Narrative:
1) Buckeye Brook Study/Improvements: An Application to Alter a Freshwater Wetland (ATAFW) 
was submitted to the Rhode Island Department of Environmental Management (RI DEM), Office 
of Water Resources, for the Buckeye Brook Restoration project. Significant components of the 
submission package include: the ATAFW general application form, a Stormwater Management 
Checklist, an application for a Stormwater Construction Permit and Water Quality Certification, a 
Soil Erosion and Sediment Control Plan, a Phragmites Monitoring and Maintenance Plan, a Soil 
Management Plan, and the Engineering Drawings. The accompanying narrative reviews the 
existing site conditions; summarizes the data collection and methodology of analysis of the 
flooding and fish passage problems; describes the proposed action, alternative actions, and 
proposed construction activities; provides an evaluation of functions and values of Buckeye 
Brook and its wetland resources; quantifies and qualifies impacts from the proposed project, and 
documents impact avoidance and mitigation measures.

RI DEM has finished reviewing the ATAFW. In addition, the public comment period has ended 
with no comments received. RI DEM is in the process of issuing the final comments/stipulations 
regarding the ATAFW. Upon, issuance of the permit, the City staff and EA prepare contract bid 
documents and the project will be put out to bid. 

Due to the complexity of the project and the sensative nature of the work as it relates to the 
wildlife contained in Buckeye Brook, the work is a multi-step process. First step is to spray the 
Phragmites, this needs to be done in September/October. And then the Phragmite root wod 
needs to be removed.  Depending on timing of permits and approvals, work may need to be 
delayed to accomplish the task. 

At the time of submission of this QPR - DEM has not issued the ATAFW to the City and because 
of this, the City can not go out to bid for contractor services.  Because of this the City can not 



meet the requirement of a September/Ocotber schedule for spraying.  Estimated completion is 
December 2020.

2) Flood Hardening of Warwick Sewer Pumping Stations.  Work at all three (3) of the pumping 
stations is substantially complete.  The only work left to take place is finishing the landscape 
barrier around East Natick II.  Work on this project was substantially complete, the weather 
delayed the installation of the plant material.  the other two (2) pumping stations are 100% 
complete.  It is estimated that the plantings should be completed by Ocotber 30, 2019.

Project Summary
Project#, Project Title This Report 

Period
To Date

Program Funds 
Drawdown

Project Funds 
Budgeted

Program Funds 
Drawdown

03 Public Facilities, Public 
Facilities & Infrastructure  

37,409.2 2,270,548 1,209,619.97

14A Single Family Housing, 
Housing Activities  

0 96,165 96,165

20 Planning, Hazard Mitigation 
Planning  

0 345,000 343,400

21A Administration, CDBG-DR 
Admin  

0 95,984 26,927.22

Project/Activity Index:
Project # Project Title Grantee Activity # Activity Title

03 Public Facilities  Public Facilities & 
Infrastructure 

502-41-009-21001 Public 
Fac. & Infrastructure

Public Facilities & 
Infrastructure

14A Single Family 
Housing  

Housing Activities 502-41-141-001 Single 
Family Rehabilitation

Housing Activities

20 Planning  Hazard Mitigation 
Planning 

502-41-211-004 Planning Planning 211

21A Administration  CDBG-DR Admin 502-41-211-002 Admin Grant Administration

21A Administration  CDBG-DR Admin 502-41-211-005 Admin Other Enpenses

Activities

Project # / Project Title:   03 Public Facilities / Public Facilities & Infrastructure 



Grantee Activity Number:
502-41-009-21001 Public Fac. & Infrastructure

Activity Category:
Rehabilitation/reconstruction of public facilities 

Project Number:
03 Public Facilities  

Projected Start Date:
01/03/2017

National Objective:
Urgent Need

Responsible Organization:
City of Warwick 

Benefit Type:
Area ( Survey )   

Activity Title:
Public Facilities & Infrastructure

Activity Status:
Under Way

Project Title:
Public Facilities & Infrastructure

Projected End Date:
12/31/2018 

Completed Activity Actual End Date:

Overall Apr 1 thru Jun 
30, 2019

To Date

Total Projected Budget from All Sources: N/A $2,252,148.00 

Total Budget: $0.00 $2,252,148.00 

Total Obligated: $0.00 $2,252,148.00 

Total Funds Drawdown $37,409.20 $1,209,619.97 

       Program Funds Drawdown: $37,409.20 $1,209,619.97 

       Program Income Drawdown:  $0.00 $0.00 

Program Income Received: $0.00 $0.00 

Total Funds Expended: $0.00 $0.00 

Most Impacted and Distressed Expended: $0.00 $0.00 

Match Contributed: $0.00  $1,171,353.00 

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / 

Expected 

Total Total

# of public facilities 0 1/8

Activity Description: 



Fundsd will be used to make repair and or improvements to public facilities and infrastructure 
damaged in the March 2010 floods.

Funds will be used to flood harden 3 Warwick Sewer Authority pumping stations that were 
heavily damaged due to flooding.  The pumping stations, located in and serving predominately 
low/mod income neighborhoods, will be hardened to minimize the impact of future storm 
damage due to flooding.  The RFP for flood hardening of the pumping stations is currently out 
for bid and it is expected that the work will begin immediatety upon award of contract.

In addition, funds will also be used to restore the natuaral flow of Buckeye Brook in the area of 
Lakeshore Drive and Warwick Pond.  Vegitation has overgrown and clogged the natural drainage 
of Warwick Pond and the flow of Buckeye Brook causing persistant flooding of Lakeshore Drive.  
The RFP for environmental services is currenlty being prepared and will be awarded in the 
Spring with work commencing shortly thereafter. 

Location Description: 
City-wide

Activity Progress Narrative: 

Activity Location: 
Address City State Zip Status / Accept Visible 

on 
PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail 
Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents: 
Activity Supporting Documents:
None 

Review Checklist History



Status Date Action 

Active In Progress View | PDF


